

## Amendment 151

### To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 151 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 26th day of May, 2011, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to modify the static text and PDF's on the Cardholder (CHW) and Business Account (BAW) Websites in excess of the standard monthly "no cost" hour allotment for the months of January and March 2011. This work is performed per (draft) Change Order 42, CR-002619 *CHW and BAW PDF's 2011-01-04 v3.0* and CR-002653 *CHW & BAW PDF's 2011-03-15 v2.0*.
- C. The parties agree that the work necessary to modify text and replace PDF's on the CHW and BAW will be performed and compensated as described below.

## Section 1.0 Description of Work

- 1.1 The Contractor will perform the analysis, development, testing, integration and engineering management work necessary to modify the CHW and BAW as directed by the Agencies.
- 1.2 For the month of January 2011, the Contractor will perform work to modify the text of certain pages and replace PDF's per CR-002619
- 1.3. For the month of March 2011, the Contractor will perform the work to replace one (1) PDF per CR-002653.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

## Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

### VI. IMPLEMENTATION

#### SPECIAL PROGRAMS

<b>LUMP SUM COST</b>
--------------------------

Amendment No. 151

To perform the work, in excess of the standard monthly allotment, to modify the CHW and BAW:	
• <b>CR-002619</b> January 2011 6 hours labour	\$760
• <b>CR-002653</b> March 2011 2 hours labour	<u>\$207</u>
<b>TOTAL</b>	<b>\$967</b>

### Section 3.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment One Hundred and Fifty-one shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

#### ERG Transit Systems (USA) Inc.

By: \_\_\_\_\_

Its: \_\_\_\_\_

Date: \_\_\_\_\_

#### The Agencies

By: \_\_\_\_\_

Their: Candace Carlson  
ORCA Operations Manager

On behalf of the Agencies

Date: May 26, 2011

Signed by ERG Transit Systems (USA) Inc by its attorney-in-fact Elaine Aulgur pursuant to Power of Attorney dated 18 June 2010:

  
Elaine Aulgur

20-May-11  
Date

In the presence of:

  
Witness Signature

20-MAY-11  
Date

Witness name: PATTY HAZARD